Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 03-28-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Mar 27, '05 Apr 3, '05 Apr 10, '05 Apr 17,'05
sIM[TIW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s|sIM[TW[T[F[s

1 393d? 12/8/03 6/9/05

2 Cooling Tower Conco 57d 1/26/05 4/15/05

3 Fab/Pipe Equipment CMI  11.4 wks 1/26/05 4/15/05 | CMI

4 Stairs Conco 5d 4/4/05 4/8/05 4/4 —‘ Conco

5 N-wall 14d 3/14/05 3/31/05

6 form - embeds Conco 3d 3/14/05 3/16/05

7 place concrete Conco 1d 3/31/05 3/31/05 3/31 conco

8 Utility Bldg. 69d 1/10/05 4/15/05

9 UB 2nd level MEP Rough ins All subs 69 d 1/10/05 4/15/05 All subs

10 MEP rough ins 1st floor All subs 62d 1/19/05 4/15/05 All subs

11 Dr. Frames install W& W 1d 3/28/05 3/28/05 |8 W& W

12 sheetrock JJ Acoustics 1d 3/29/05 3/29/05 | /29 JJ Acoustics

13 Tape walls JJ Acoustics 6d 3/30/05 4/6/05 | 3/30 JJ Acoustics

14 Pull HV conductors Sasco 6d 3/28/05 4/4/05 3 :| Sasco

15 Main Bldg. 350d? 12/8/03 4/11/05

16 5,C,E line walls 1d? 12/8/03 12/8/03

17 set forms Conco 33d 2/23/05 4/8/05 conco

18 rebar Alamillo 16.5d 3/15/05 4/11/05 _| \TTI ] Alamillo

19 2/ 4 place conrete Conco 1d? 3/22/05 3/22/05

20 3/4 Place concete Conco 1d 3/30/05 3/30/05| 3/30 ] conco

21 4/4 place concrete~TOW +798 1d 4/11/05 4/11/05 4/11 D

22 SOG ~760' L-E/ 1-4 1d? 12/8/03 12/8/03

23 Waterproofing Blues 9d 3/16/05 3/28/05 :| Blues

24 Formwork Conco 8d 3/18/05 3/29/05 conco

25 Rebar Alamillo 3d 3/28/05 3/30/05 |8 M Alamillo

26 Place Concrete Conco 1d 4/4/05 4/4/05 4/4 i Cohco

27 Elevator Pit #2 form Conco 3d 3/28/05 3/30/05 |8 Cconco

28 Electrical @ Pit 2 Sasco 1d 3/30/05 3/30/05| 3/30 |: Sasco

29 Waterproofing @ pit walls Blues 1d 3/31/05 3/31/05 3/31 D Blues

30 Mud Slab/backfill pit 2 Conco 1d 4/4/05 4/4/05 4/4 conco

31 Waterproofing |-k / 1-2 Blues 2d 4/5/05 4/6/05 4/5 Blues

32 -k 1-2 Place Concrete Conco 1d 4/11/05 4/11/05 4/11 D_cOnco

33 E-C/1-4 Conco od 3/23/05 3/23/05
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34 Waterproofing E-C / 1-4 Blues 4d 4/4/05 4/7/05 4/4 Blues

35 Rebar Alamillo 2d 4/7/05 4/8/05 417 E:| Alamillp

36 Place SOG E-C/ 1-4 Conco 1d 4/11/05 4/11/05 4/11 D conco

37 Misc Iron Romak 17d 3/31/05 4/22/05

38 Stair #1 Install Layout/install Romak 17d 3/31/05 4/22/05 3/31

39 Fireproofing L-A line 32d 3/3/05 4/15/05

40 Level 5 Anning - J 7d 3/3/05 3/11/05

41 Level 6 Anning - J 7d 3/14/05 3/22/05 | J

42 Roof Level - Penthouses Anning - J 7d 3/23/05 3/31/05 J Anning - J

43 Roof Level Cementitious Anning - J 8d 3/30/05 4/8/05 | 3/30 Annind - J

44 Level 1 Anning - J 4d 4/12/05 4/15/05 4/1? |_A.H.F.in 3-J

45 Exterior Skin Install 393d? 12/8/03 6/9/05

46 Waterproofing Blues 4.2 wks 2/14/05 3/15/05

47 Exterior Clips Raymond 11d 2/10/05 2/25/05

48 Sill Flashing VSM 5d 3/14/05 3/18/05

49 East Elevation studs/sheathing Raymond 13d 2/28/05 3/16/05

50 Install Glass Frames/glazing Royal Glass 5d 3/16/05 3/22/05 |ass

51 Install Metal Panels Pacific Erectors 10d 3/21/05 4/1/05 Pacific Erectors

52 North Elevation studs/Sheathing Raymond 17d 3/22/05 4/13/05 Raymonf

53 Install Glass Frames/glazing Royal Glass 7d 4/5/05 4/13/05 4/5'E ETQ)/aI Glass

54 Install Metal Panels Pacific Erectors 45d 4/8/05 6/9/05 4/8 |: (A

55 West Elevation 1d? 12/8/03 12/8/03

56 Install Curtain wall Royal Glass 20d 3/29/05 4/25/05 | /29

57 Interior Improvements 17d 3/10/05 4/1/05

58 HVAC shafts levels 2,3,4 CMmI 7d 3/10/05 3/18/05

59 HVAC shafts 5,6 roof CMI 8d 3/23/05 4/1/05 CMI

60 Level 2 369d? 12/8/03 5/6/05

61 Sprinkler Mains & branch piping GMR 9d 2/11/05 2/24/05

62 Wall/beam wraps @ utility Rack JJ Acoustics 15d 2/25/05 3/17/05

63 Shaft Framing JJ Acoustics 6d 3/3/05 3/10/05

64 taping @ beam wraps JJ Acoustics 6d 3/24/05 3/31/05 JJ Acoustics

65 Painting @ beam wraps A&B Paint 2d 4/1/05 4/4/05 4/1 % 7] A&B Paint

66 Install Utility Rack and conduit Sasco 13d 4/5/05 4/21/05 4/5_ Sa
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67 Wall/ceiling Framing JJ Acoustics 6d 4/8/05 4/15/05 4/8 (Il }_JJ_AC()ustics

68 MEP Wall Rough in All subs 4d 4/18/05 4/21/05 4/18 | All

69 Overhead MEP 30d 3/7/05 4/15/05

70 Piping CMmI 4d 3/7/05 3/10/05

71 Ductwork CMI 7d 3/29/05 4/6/05 | /29 CMI

72 Electrical Sasco 10d 3/28/05 4/8/05 |3 Sasco

73 Plumbing KDS 10d 4/4/05 4/15/05 474 [T KD$

74 Cleanroom 369d? 12/8/03 5/6/05

75 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

76 Shoring Conco 6 d? 3/11/05 3/18/05

77 MEP inserts Conco 2d 3/21/05 3/22/05

78 Install Structural Steel Cal Erector 1d 4/4/05 4/4/05 4/4 :| Cal Erector

79 Metal Decking 2d 4/4/05 4/5/05 4/4

80 Mep Inserts in decks 2d 4/6/05 4/7/05 4/6

81 Rebar Alamillo 2d 4/8/05 4/11/05 4/8—% ] Alamillo

82 Place Concrete Conco 1d 4/15/05 4/15/05 4/15 D_gg;.cc

83 Intumescent 2nd clean room A&B Paint 6d 4/18/05 4/25/05 4/18

84 TS framing Romak 4d 4/26/05 4/29/05

85 Wall-furring framing JJ Acoustics 5d 5/2/05 5/6/05

86 Level 3 27d 3/10/05 4/15/05

87 Shaft Framing JJ Acoustics 5d 3/10/05 3/16/05

88 Install Structural steel Cal Erector 1d 4/4/05 4/4/05 4/4 :| Cal Erector

89 Install Deck and Studs Pacific Erectors 2d 4/4/05 4/5/05 4/4 Pacific Erectors

90 MEP Inserts All subs 3d 4/8/05 4/12/05 4/8 All subs

91 Place Rebar Alamillo 2d 4/13/05 4/14/05 N 4/13 Alamillo

92 Place Concrete Conco 1d 4/15/05 4/15/05 4/15 concc

93 Overhead MEP 24d 3/11/05 4/13/05

94 Piping CMmI 4d 3/11/05 3/16/05 |

95 Electrical Sasco 7d 3/21/05 3/29/05 Sasco

96 Plumbing KDS 13d 3/23/05 45805 | [ KDS

97 Ductwork CMI 7d 4/5/05 4/13/05 4/5 ,7 CMI

98 Level 4 40d 3/7/05 4/29/05

99 Sprinkler Mains & branch piping GMR 9d 3/7/05 3/17/05
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100 Wall/beam wraps @ utility Rack JJ Acoustics 7d 3/11/05 3/21/05 | s

101 Shaft Framing JJ Acoustics 6d 3/16/05 3/23/05 | ustics

102 taping @ beam wraps JJ Acoustics 13d 3/22/05 4/7/05 J JJ Acoustics

103 Painting @ beam wraps A&B Paint 2d 4/7/05 4/8/05 a/7 _‘ A&B Paint

104 Install Utility Rack and piping Sasco 15d 4/11/05 4/29/05 4/11

105 Overhead MEP 19.5d 3/28/05 4/22/05

106 Piping CMmI 5d 3/28/05 4/1/05 8

107 Plumbing KDS 5d 4/4/05 4/8/05 4/4 S

108 Ductwork CMI 9.5d 4/11/05 4/22/05 4/11 C

109 Level 5 33d? 3/18/05 5/3/05

110 Sprinkler Mains & branch piping GMR 10d 3/18/05 3/31/05 GMR

111 Wall/beam wraps @ utility Rack JJ Acoustics 10d 3/28/05 4/8/05 |3 coustics

112 taping @ beam wraps JJ Acoustics 5d 4/11/05 4/15/05 4/11 |_JJ4\C(>ustics

113 Painting @ beam wraps A&B Paint 3d 4/18/05 4/20/05 4/18 A&B

114 Install Utility Rack and piping Sasco 9d? 4/21/05 5/3/05 4121

115 Level 6 49d? 3/14/05 5/19/05

116 Install RWL KDS 15d 3/14/05 4/1/05 J KDS

117 Sprinkler Mains & branch piping GMR 10d 3/31/05 4/13/05 3/31 [T GMR

118 Wall/beam wraps @ utility Rack JJ Acoustics 10d 4/8/05 4/21/05 4/8 |: T %J

119 taping @ beam wraps JJ Acoustics 5d 4/22/05 4/28/05 4/22

120 Painting @ beam wraps A&B Paint 3d 4/29/05 5/3/05

121 Install Utility Rack and piping Sasco 9d? 5/9/05 5/19/05

122 Roof Level 20d 3/17/05 4/13/05

123 Place Concrete East Conco 1d 3/17/05 3/17/05

124 Place Concrete West Penthouse Curbs Conco 1d 4/5/05 4/5/05 4/5 |: Cconco

125 Penthouse #2 framing JJ Acoustics 4d 3/31/05 4/5/05 3/31 JJ Acoustics

126 Penthouse #1 Framing Raymond 5d 3/30/05 4505 | 330 ETqaymond

127 Parapet Framing Interior JJ Acoustics 6d 4/6/05 4/13/05 4/6 JJ Acoustics

128 Elevator #2 46 d 3/11/05 5/13/05

129 Set Roof Equipment Otis 1d 3/11/05 3/11/05

130 Power to Elevator Sasco 5d 4/11/05 4/15/05 4/11 | Sai;o

131 Install Guide Rails Otis 20d 4/18/05 5/13/05 4/18 r

132 Install Fronts Otis 4d 4/29/05 5/4/05
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